COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2012

ESTI MATE SUMVARY 12:07: 17
CONTI D: C18010 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18010-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 80.0 DAYS TI VE ALLOW 123 WORK DAYS
US 24 & ELBERT ROAD I NT. | MPRO PERCENT TI ME: 65. 04 ORI G TI ME ALLOW 123 WORK DAYS
PRQIECT NO NHO0243- 080
US 24 & ELBERT ROAD I NT. | MPRO
NAME OF ROAD: 024G
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 27/ 2012 DATE TI ME STARTED 04/ 05/ 2012
1541 STOCKYARD ROAD DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 22/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 03/ 09/ 2012 DATE ACCEPTED
PUEBLO CO 81001 719- 544- 4744 DATE NOTI CE TO PROCEED 04/ 05/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,049, 931. 40 PARTI Ol PATI NG $ 26, 700. 00 $ 0.00
AWARD PROJECT AMI:  $ 1,784, 835. 60 NON-PARTI Cl PATI NG 747, 632. 89 194, 726. 09
PERCENT COVPLETE: 37.77% TOTAL EARNI NGS 774, 332. 89 194, 726. 09
FUNDS AVAI LABLE: $ 1, 275,598. 51 STOCKPI LED MATERI ALS 2,998. 15 2,998. 15
GROSS EARNI NGS 777,331.04 197, 724. 24
TOTAL CLAI MS: $ 0.00 RETAI NAGE -21,297.76 -5,841.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 756, 033. 28 191, 882. 46
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 756, 033. 28 191, 882. 46
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 191, 882. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQIECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 900
LS 0. 100 760. 00
7,600. 00000 1. 000 7,600. 00
0010 202-00035 Renoval of Pipe 116. 000 116. 000
LF 0. 000 0. 00
8. 00000 116. 000 928. 00
0015 202-00090 *Renoval of Delineator 14. 000 8. 000
EACH 2.000 6. 00
3. 00000 10. 000 30. 00
0020 202-00220 Renoval of Asphalt Mat 5, 082. 000 608. 000
SY 0. 000 0. 00
3. 15000 608. 000 1, 915. 20
0025 202-00240 Renoval of Asphalt Mat (Pl aning) 14, 335. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0.00
0030 202- 00250 *Renoval of Pavenent Marking 7, 810. 000 6,117. 000
SF 0. 000 0. 00
1. 45000 6,117. 000 8, 869. 65
0035 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
2,170. 00000 1. 000 2,170. 00
0040 202-00810 Renoval of Gound Sign 13. 000 8. 000
EACH 3. 000 135. 00
45. 00000 11. 000 495. 00
0045 202-01000 Renoval of Fence 2,487.000 2,271.000
LF 0. 000 0. 00
0. 50000 2,271.000 1, 135. 50
0050 202-01130 Renoval of Guardrail Type 3 188. 000 188. 000
LF 0. 000 0. 00
4. 55000 188. 000 855. 40
0055 202- 01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00

150. 00000 4.000 600. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NHO0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 15, 693. 000 12, 725. 000
cY 2,968. 000 25, 970. 00
8. 75000 15, 693. 000 137,313. 75
0070 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 20. 000 6. 000
HOUR 0. 000 0. 00
160. 00000 6. 000 960. 00
0085 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0090 206- 00000 Structure Excavation 136. 000 136. 000
CY 0. 000 0. 00
11. 00000 136. 000 1, 496. 00
0095 206- 00100 Structure Backfill (dass 1) 144. 000 144. 000
CY 0. 000 0. 00
17. 00000 144. 000 2,448. 00
0100 207-00205 Topsoi | 4,900. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0105 207-00305 Wt | and Topsoi | 3,151. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
0110 207-00310 St ockpi | e Wetl and Topsoi | 2,099. 000 783. 000
CY 156. 000 936. 00
6. 00000 939. 000 5, 634. 00



CONTI D C18010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQIECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log (12 Inch) 600. 000 300. 000
LF 30. 000 96. 00
3. 20000 330. 000 1, 056. 00
0120 208-00011 *Erosion Bales (Wed Free) 100. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0125 208- 00020 *Silt Fence 4, 700. 000 3, 864. 000
LF 700. 000 700. 00
1. 00000 4,564. 000 4,564. 00
0130 208-00034 Gravel Bag 200. 000 125. 000
LF 20. 000 200. 00
10. 00000 145. 000 1, 450. 00
0135 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 12.000
HOUR 2.000 60. 00
30. 00000 14. 000 420. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 2.000 130. 00
65. 00000 2. 000 130. 00
0155 208-00107 Renoval of Trash 40. 000 8. 000
HOUR 0. 000 0. 00
45. 00000 8. 000 360. 00
0160 208- 00205 Erosi on Control Supervisor 375. 000 92. 000
HOUR 27.000 1, 215. 00
45. 00000 119. 000 5, 355. 00
0165 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00810 *Reset Ground Sign 5. 000 1. 000
EACH 0. 500 150. 00
300. 00000 1. 500 450. 00
0175 212-00006 *Seedi ng (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0. 00
0180 212-00028 *Seedi ng (Wt ands) 1. 300 0. 000
ACRE 0. 000 0. 00
396. 00000 0. 000 0. 00
0185 212-00032 *Soi | Condi tioning 10. 000 0. 000
ACRE 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0190 213-00002 *Mil ching (Weed Free Hay) 9. 000 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0. 00
0195 213-00061 *Mil ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
4. 05000 0. 000 0. 00
0200 213-00100 *Soi | Bi nder 20. 000 0. 000
ACRE 0. 000 0. 00
805. 00000 0. 000 0. 00
0205 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 1, 200. 000 0. 000
SY 0. 000 0. 00
2.90000 0. 000 0. 00
0210 217-00000 Her bi ci de Treat ment 40, 500. 000 0. 000
5% 3, 385. 000 677.00
0. 20000 3, 385. 000 677.00
0215 304- 06000 Aggregate Base Course (C ass 6) 14, 004. 000 9, 681. 150
TON 3,938. 690 58, 292. 61
14. 80000 13, 619. 840 201, 573. 63
0220 304-09014 Aggregate Base Course (Special) 108. 000 0. 000
TON 0. 000 0. 00
22.75000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18010- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NHO0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 728. 000 0. 000
TON 0. 000 0. 00
18. 10000 0. 000 0. 00
0230 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 100. 000 11. 930
TON 0. 000 0. 00
113. 00000 11.930 1, 348. 09
0235 403-34821 Hot Mx Asphalt (Gading SX) (100) (PG 58-28) 10, 288. 000 0. 000
TON 1, 463. 940 93, 252. 98
63. 70000 1, 463. 940 93, 252. 98
0240 411-10255  Enulsified Asphalt (Sl ow Setting) 3, 262. 000 0. 000
GAL 128. 000 192. 00
1. 50000 128. 000 192. 00
0245 420- 00103 Geotextile (Erosion Control) (dass 2) 169. 000 87. 000
SY 0. 000 0. 00
3. 50000 87. 000 304. 50
0250 506-00212 Riprap (12 Inch) 48. 000 27.000
CY 0. 000 0. 00
46. 00000 27.000 1, 242. 00
0255 601- 03030 *Concrete O ass D (Box Culvert) 77.000 77.000
CY 0. 000 0. 00
382. 00000 77.000 29, 414. 00
0260 602- 00000 *Rei nforcing Steel 6, 982. 000 6, 982. 000
LB 0. 000 0. 00
0. 95000 6, 982. 000 6, 632. 90
0265 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 994. 000 3, 994. 000
LB 0. 000 0. 00
1. 10000 3,994. 000 4,393. 40
0270 607-00005 *End Post 6. 000 4. 000
EACH 0. 000 0. 00
145. 00000 4. 000 580. 00
0275 607-00010 *Corner and Line Brace Post 11. 000 6. 000
EACH 0. 000 0. 00
165. 00000 6. 000 990. 00



CONTI D C18010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NH0243- 080 ESTI MATE NO 0004 12:07: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 607-01000 *Fence Barbed Wre with Metal Posts 2,528. 000 1,228. 000
LF 0. 000 0. 00
1. 30000 1, 228. 000 1, 596. 40
0285 607-11200 *Fence Conbination Wre Wth Metal Posts 1, 019. 000 249. 000
LF 0. 000 0. 00
1. 80000 249. 000 448. 20
0290 607-11525 *Fence (Plastic) 4,378. 000 228. 000
LF 0. 000 0. 00
1. 90000 228. 000 433. 20
0295 607-11580 Fence (Tenporary) 836. 000 836. 000
LF 0. 000 0. 00
1. 85000 836. 000 1, 546. 60
0300 612-00001  *Delineator (Type I) 57.000 0. 000
EACH 0. 000 0. 00
15. 50000 0. 000 0.00
0305 612-00002  *Delineator (Type I1) 21.000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0.00
0310 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0315 613-01200 *2 Inch BElectrical Conduit (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0. 00
0320 613-01300 *3 Inch BElectrical Conduit (Plastic) 380. 000 125. 000
LF 0. 000 0. 00
9. 20000 125. 000 1, 150. 00
0325 613-07000 *Pul | Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0330 613-07070 *EMS Bal | Marker 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18010- BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0340 613-34350 *Li ght Standard Metal (35 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0345 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0350 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0355 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0360 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0365 614-00011 *Sign Panel (dass I) 163. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE d ass | Sign Panels 0. 000
SF 163. 000 1, 546. 07
9. 48510 163. 000 1, 546. 07
0370 614-00012 *Sign Panel (Cass I1) 126. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0370 MATERI AL ALLOMNCE d ass Il Sign Panel s 0. 000
SF 126. 000 1, 452. 08
11. 52441 126. 000 1, 452. 08
0375 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 33. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NHO0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0380 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 14. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0385 614-80385 *Runble Strip 2,782.000 0. 000
LF 0. 000 0. 00
2.45000 0. 000 0. 00
0390 621-00450 Det our Pavenent 297. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0395 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 136. 000 44. 000
LF 44. 000 2,697.20
61. 30000 88. 000 5,394. 40
0400 624-20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 355. 000 211. 000
LF 31. 000 2,170.00
70. 00000 242.000 16, 940. 00
0405 624-20037 36 Inch Drainage Pipe (Cass 0) (Conplete In Place) 90. 000 90. 000
LF 0. 000 0. 00
85. 70000 90. 000 7,713.00
0410 625-00000 Construction Surveying 1. 000 0. 640
LS 0. 260 6, 500. 00
25, 000. 00000 0. 900 22,500. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
107, 346. 00000 0. 600 64, 407. 60
0420 627-00005 *Epoxy Pavement Mar ki ng 108. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0425 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 205. 000 86. 000
GAL 0. 000 0. 00
45. 00000 86. 000 3,870. 00
0430 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 186. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NHO0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 96. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0440 629-01002  Survey Monument (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0445 629- 01050 Monunent Box 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0450 630- 00000 *Fl aggi ng 500. 000 366. 500
HOUR 93. 000 1,674.00
18. 00000 459. 500 8,271.00
0455 630- 00007 *Traffic Control Inspection 82. 000 61. 000
DAY 21. 000 1, 575. 00
75. 00000 82. 000 6, 150. 00
0460 630-00012 *Traffic Control Managenent 120. 000 22.000
DAY 7.000 2, 660. 00
380. 00000 29. 000 11, 020. 00
0465 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0470 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 2.500 250. 00
100. 00000 2.500 250. 00
0475 630- 80341 *Construction Traffic Sign (Panel Size A) 31. 000 7.500
EACH 0. 000 0. 00
45. 00000 7.500 337.50
0480 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 18. 500
EACH 1. 500 82.50
55. 00000 20. 000 1, 100. 00
0485 630- 80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
55. 00000 4. 000 220. 00



CONTI D C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0490 630-80344 *Construction Traffic Sign (Special) 100. 000 34. 000
SF 0. 000 0. 00
14. 00000 34.000 476. 00
0495 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0500 630- 80360 *Drum Channel i zi ng Devi ce 108. 000 45. 000
EACH 9. 000 225. 00
25. 00000 54. 000 1, 350. 00
0505 630-80370 Concrete Barrier (Tenporary) 3, 340. 000 1, 670. 000
LF 0. 000 0. 00
24.55000 1, 670. 000 40, 998. 50
0510 630-80380 *Traffic Cone 75. 000 37. 500
EACH 0. 000 0. 00
8. 00000 37.500 300. 00
0515 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0520 630-85010 *| npact Attenuator (Tenporary) 5. 000 1.500
EACH 0. 000 0. 00
1, 500. 00000 1. 500 2,250. 00
0525 700- 70010 F/ A M nor Contract Revisions 78, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70012 F/ A Asphalt Pavenent |ncentive 35, 185. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 13. 690
FA -685. 990 -685. 99
1. 00000 -672. 300 -672.30
0540 700-70018 F/ A Roadway Snoot hness | ncentive 11, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18010-BI D ESTI MATE RUN 08/ 09/ 2012
PRQIECT: NH0243- 080 ESTI MATE NO 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA -6, 007. 960 -6, 007.96
1. 00000 -6, 007. 960 -6, 007.96
0550 700- 70031 F/ A | NTERI M SURFACE REPAI R 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 700-70190 F/ A El ectric Service 5, 000. 000 3, 346. 000
FA 0. 000 0. 00
1. 00000 3, 346. 000 3, 346. 00
0560 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 900- 00006 Added Item (Dol lar)/ Provide Cellular Phone Service 426. 400 175. 000
DOL 0. 000 0. 00
1. 00000 175. 000 175. 00
0590 206-01001 Bed Course Matl (Spec) 72.000 72.000
CY 0. 000 0. 00
23. 00000 72.000 1, 656. 00
0595 203-00100 Mick Excav 476. 000 383. 000
CY 93. 000 813.75
8. 75000 476. 000 4, 165. 00
0600 203-00061 Enb Matl (CIP) Rock Enbankment 135. 000 135. 000
TON 0. 000 0. 00
15. 65000 135. 000 2,112.75
0605 900- 00014 Added Item (Lunp Sun)/ Restock Inpact Attenuator 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00

CAT 0200 CURRENT AMI $ 2,023,231.40 % 197,724.24 $ 750, 631. 04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0570 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00



CONTI D: C18010 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18010-BID ESTI MATE RUN 08/ 09/ 2012
PRQJECT: NH0243- 080 ESTI MATE NO. 0004 12: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0575 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 700. 00000 1. 000 13, 700. 00
0580 620-00020  Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00

CAT 0400 CURRENT AMI  $ 26, 700. 00 $

0.00$ 26, 700. 00

PRQJIECT TOTAL CURRENT AMI $ 2,049,931.40$

197,724.24 $ 777,331. 04



